
Mo NTH L Y PROGRESS REPOR T 
July 2013, TASK ORDER 02 

Contract: GS-00F-0019L 
Task Order Number: EP-S7-12-05 
EPA Task Order: 02 (United Zinc HHRA and Eco Risk Assessments) 
SRC Project No.: FA558.002 

Period covered by this invoice: 07/01/2013 -07/31/2013 

FINANCIAL SUMMARY 
Category Expenses Budget Percent 

Complete1^ 
Category 

This 
period 

Cumulative Ceiling Funded Remaining 
Percent 
Complete1^ 

Labor $2,108.12 $13,698.23 $110,664.00 $25,000.00 45% 55% 
Travel | n/a n/a n/a n/a t n/a n/a 
ODC $0.00 $0.00 $150.00 $0.00 100% 0% 
Subcontracting n/a n/a n/a n/a n/a n/a 
t Based on funded budget 

EXPLANATION OF ODCs 
No ODCs were incurred in this reporting period. 

SUMMARY OF ACTIVITIES 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Delivered the Monthly Progress Report. 
• On July 16, SRC notified EPA that approximately 50% of the available funding on the 

task order had been expended. 

Subtask 1.2 - Data Usability Evaluation 
• This is ongoing pending receipt of additional sampling data. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  
and Tox Values) 

• SRC received additional information (Figures 3 & 4 of the United Zinc Preliminary 
Assessment Report) from Don Bahnke on July 18. fKlSQ, 40428498 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan WBHHIIŴ |̂̂ |̂ ]̂ |̂|||| 
• No activity. re 

OU0| ^ 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Data Reduction (CQPC Selection and EPC Calculation) for Draft Baseline 



Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.2 -Data Reduction (CQPC Selection and EPC Calculation) for Ecological Risk 
Assessment • 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment >• 
• Task has not begun. 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• , Task has not begun. ' 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

DELIVERABLl ES SUBMITTED THIS MONTH 
Task/Subtask Deliverable Title Due 

Date 
Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ISSUES D3ENTIFIED AND REMEDIAL ACTIONS TAKEN 

None 

ANTICEPATED ACTIVTTTES FOR NEXT MONTH 

Task 1 - Project Planning and Support 

Subtask 1.1- Project Management 
• Project management calls are anticipated to continue. 

Subtask 1.2 - Data Usability Evaluation 
• When available, SRC will review the results of additional sampling. 

Subtask 1.3 - Risk Assessment Workplan (CSM, Exposure Pathway ID, Exposure Factors  
and Tox Values') 

• SRC is also prepared to review the data when available. SRC anticipates delivery of a 
memorandum concerning background soil data for the site. 

Subtask 1.4 - Review of Draft Sampling and Analysis Plan 



( 

• SRC is also prepared to review the data when available. 

Task 2 - Baseline Human Health Risk Assessment and Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.1 -Data Reduction CCOPC Selection and EPC Calculation) for Draft Baseline  
Human Health Risk Assessment 

• Task has not begun. 

Subtask 2.2 -Data Reduction (CQPC Selection and EPC Calculation) for Ecological Risk  
Assessment 

• Task has not begun. 

Subtask 2.3 -Draft Baseline Human Health Risk Assessment 
• Task has not begun. ' i 

Subtask 2.4 -Draft Ecological Risk Assessment 
• Task has not begun. 

Subtask 2.5 -Final Baseline Human Health Risk Assessment 
• Task has not begun. 

Subtask 2.6 -Final Ecological Risk Assessment 
• Task has not begun. 

ANTICIPATED DELIVERABLES FOR NEXT MONTH 

Task/Subtask Anticipated Deliverable Title Due 
Date 

Date 
Delivered 

Recipient 

n/a None n/a n/a n/a 

ESTIMATE OF SUBSTANTIAL LAGGING COSTS 

None 


